25X1A
" o Sl /"

Approved For Re]ease 2000/08/18 : CIA-RDP64-00360R0Q0700070q)35-0A\LO#I C)f/;;:t;g ﬂzge ‘
I

SAPC - 3131 |
Copy_3. of 5. |
Y |

o el

27 December 1955 ?

MEMORANDUM FOR THE RECORD

SUBJECT: Concurrence in Amendmenis No. 2 and No. 3 to Letter 1
Contrant No. B.%5111]with Beird Association, Incorporated 1
25X1A - Froject NEmis (¥ 0ATONE)

1. Lletter Contract No. B~5111 obligates the sum of $20,000,00
for s feasibility study by the Contractor in comnsction with celestlial |
navigation systems for use in Project AQUATCKE, Period of performance {
was to 17 Rovember 1955. %

2. Amendment N¥o. 1 to Letier Contract No., B-5111 obligated an
additional %19,000, making =2 new total obligated of £3%5,000.00, snd ‘
period of porformance was extendsd to 1 December 1955. Amendment ;
%o. 1 did not change the origimsl scope of work. ' |

3, Amendment Wo., 2 to Lstter Contract No. B-5111 obligates an 3
additional %25,000.00 over and above Amendment No. 1, making a new |
total obligated of $60,000.00, Amsndment Wo. 2 makes provision in s
the scope of work for the culmination of ons phase of the faamibility /\;
| study (System 1 - ssxtant) on 19 December 1955 and the presentation
! by the Contractor om that date of the preliminary design amd lsyout
‘; of the System 1 ssxtant, Amendment No. 2 also provides for a cone !
| rimuation of certain feasibility studies an navigational systems 1

| which indicate greater promise for future development, (Nos. 3 and L3R !
! culmineting in & finmal report on sll feasibility studiss conducted |
| (Systems 1 - 5, imelusive), Refer to Baird proposal dated 9 Decem- ‘
3 ber 1955, SAPC-2966.

1 iy Amendment No. 3 to Letter Contract No. B-5111 obligstes an
' additional $64,000.00 over and ebove Amendment No, Z, making & new
| i total of gizhggoo.aa obligated under Letter Contraet No. B.5111.
! | Amsy ‘ . 3 is primsrily concerned with the design and construection
} of the first prototype of the aireraft sextant (System 1), including
! the fabrication of & second complete set of components. Delivery
\ of the first prototype unit is seheduled for 15 Fabruary 1956 and the
delivery of the finxl report of the feasibility studies conducted '
ander Contract No. B-5111 is likewise set back to 15 February 1956, }
1 Refer to Baird propossl dated 17 Desember 1935, SAPC-3041, for i
|| details, 1\
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5, An amount not to exceed $200,000.00 has been committed for
project ]l ir sccordance with the provisions of Section 10 (b) of
Public Law 110, by memorandum dated 18 October 1955 from the Tirsetor
of Central Intelligence to the Comptroller. 3Such amount visuslised a
production program subsequent to the prototype phase which iz the
subjeot of Awendment No. 3. After svaluation of the prototype hereunder
consideration will be given to the initiation of a produetion program
under Contrect Ne. B-5111 or other contractusl agreement.

6. Approval of Amendments Ho, 2 and 3 to latler Contract No. B-5111
and signature thereof by the Projeot Contracting Officer is recommended,
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Project Contracting Officger
CONCURRERCE :
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General Counsel
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Compiroller

APPROVED:
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RICHARD M, BISSELL, JR.
SA/PC/DCI - Project Dirsctor
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